COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 03/ 2020

ESTI MATE SUMVARY 10: 17: 25
CONTI D C20751 ESTI MATE NO 0011 FINL SPEC YR: 2005
PCN: 20751- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 142.5 DAYS TI ME ALLOW 142 WORK DAYS
US50C OVERLAY 4TH TO BAXTER RD PERCENT TIME: 100. 35 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. STA050A- 028
US50C OVERLAY 4TH TO BAXTER RD
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 02/ 03/ 2020 DATE TIME STARTED 01/09/2019
1541 STOCKYARD ROAD DATE LET 12/ 06/ 2018 DATE WORK BEGAN  01/22/2019
DATE AWARDED 12/ 17/ 2018 DATE TI ME SToPPED 12/03/2019
DATE CONTRACT EXECUTED 12/17/2018 DATE ACCEPTED 12/ 03/ 2019
PUEBLO CO 81001 (719)544- 4744 DATE NOTI CE TO PROCEED 01/09/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,945, 476. 52 PARTI Cl PATI NG $ 7,365, 118. 67 $ 0. 00
AWARD PRQIECT AMT: $ 6,510, 731. 20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 92. 70% TOTAL EARNI NGS 7,365, 118. 67 0.00
FUNDS AVAI LABLE: $ 580, 357. 85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,365, 118. 67 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 97, 660. 97
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,365, 118. 67 97, 660. 97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,365, 118. 67 97, 660. 97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 97, 660. 97

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20751-BI D ESTI MATE RUN 02/ 03/ 2020
PRQJECT: STAO50A- 028 ESTI MATE NO 0011 10:17: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0.00
500. 00000 3. 000 1, 500. 00
0010 202-00039 Renoval of Bollard 3.000 3. 000
EACH 0. 000 0.00
200. 00000 3. 000 600. 00
0015 202-00160 Renoval of Wall 140. 310 140. 000
SF 0. 000 0.00
10. 00000 140. 000 1, 400. 00
0020 202-00195 Renoval of Medi an Cover 690. 000 664. 000
5% 0. 000 0.00
10. 00000 664. 000 6, 640. 00
0025 202- 00200 Renoval of Sidewal k 821. 000 821. 000
Sy 0. 000 0.00
10. 00000 821. 000 8, 210. 00
0030 202-00202 Renoval of Gutter 565. 000 564. 000
LF 0. 000 0.00
10. 00000 564. 000 5, 640. 00
0035 202-00203 Renoval of Curb and Gutter 2,228.150 2,228. 000
LF 0. 000 0.00
8. 00000 2,228. 000 17, 824. 00
0040 202-00204 Renoval of Curb, Gutter and Sidewal k 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0.00
0045 202- 00206 Renoval of Concrete Curb Ranp 205. 000 202. 000
Sy 0. 000 0.00
10. 00000 202. 000 2,020. 00
0050 202-00210 Renoval of Concrete Pavenent 300. 000 297. 000
5% 0. 000 0.00
10. 00000 297. 000 2,970. 00
0055 202- 00220 Renoval of Asphalt Mat 5, 500. 000 5, 481. 000
Sy 0. 000 0.00

20. 00000 5, 481. 000 109, 620. 00



CONTI D: C20751

PCN: 20751-BID

PRQIECT STAO50A- 028

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 202-00240 *Renoval of Asphalt Mt (Pl aning)

0065 202-00250

*Rermoval of Pavenent Marking

0070 202-00810

*Renmoval of Ground Sign

0075 202-00821

*Rermoval of Sign Panel

0080 202-00860

*Renpoval of Pedestrian Push Button

0085 202-05008

Sawi ng Concrete (8 Inch)

0090 202-05026

Sawi ng Asphalt Material (6 Inch)

0091 203-00000 Uncl Excav

0092 203-00050

Unsui tabl e Materi al

0095 203-00060

0100 203-01597 Pot hol i ng

Enbanknment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
311, 010. 000
sy
1. 90000
80, 618. 000
SF
0. 55000
148. 000
EACH
25. 00000
54. 000
EACH
20. 00000
0. 000
EACH
250. 00000
820. 000
LF
20. 00000
7, 302. 000
LF
3. 00000
340. 000
cy
27. 00000
618. 000
cy
52. 00000
195. 000
cy
50. 00000
135. 000
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

310, 090. 000
0. 000
310, 090. 000

4,814. 000
0. 000
4,814.000

132. 000
0. 000
132. 000

54.000
0. 000
54. 000

0. 000
0. 000
0. 000

818. 000
0. 000
818. 000

7, 302. 000
0. 000
7,302. 000

339. 000
0. 000
339. 000

618. 000
0. 000
618. 000

178. 000
0. 000
178. 000

135. 000
0. 000
135. 000

Page 3

ESTI MATE RUN 02/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:17: 25

AMOUNT

589, 171.

2,647

3,300

1,080

16, 360

21, 906

9,153

32,136

8,900

27,000

00

70

00

00

.00

00

00

00

00

00

00



CONTI D

CAT NO0200

0105

0110

0115

0120

0125

0130

0135

0140

0145

0150

0155

206- 00060

207- 00205

208- 00035

208- 00046

208- 00051

208- 00052

208- 00103

208- 00106

210- 00010

210- 00050

210- 00750

C20751

20751-BID
STAO50A- 028

| TEM
DESCRI PTI ON

ROADWAY

Structure Backfill

(Special) (FlowFill)

Topsoi |

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng (Sedi ment

Renoval )

Mai | box Structure

*Reset

Reset Fire Hydrant

St andard

*Reset Light

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
cy
100. 00000
0. 000
cy
20. 00000
1, 100. 000
LF
4. 00000
2.000
EACH
1, 000. 00000
28. 000
LF
10. 00000
27.000
LF
20. 00000
109. 000
HOUR
30. 00000
100. 000
HOUR
50. 00000
1. 000
EACH
350. 00000
1. 000
EACH
3, 000. 00000
4. 000
EACH

2,575. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1, 100. 000
0. 000
1,100. 000

2.000
0. 000
2.000

28. 000
0. 000
28. 000

27.000
0. 000
27.000

100. 000
0. 000
100. 000

73.000
0. 000
73.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:17: 25

AMOUNT

100

4,400

2,000

280.

540.

3,000

3, 650

3, 000

00

.00

00

00

00

00

00

00

.00

00

.00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20751-BI D ESTI MATE RUN 02/ 03/ 2020
PRQJECT: STAO50A- 028 ESTI MATE NO 0011 10: 17: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 210-00810 *Reset Ground Sign 27.000 12. 000
EACH 0. 000 0. 00
285. 00000 12. 000 3,420.00
0165 210-04010 *Adj ust Manhol e 330. 000 198. 000
EACH 0. 000 0. 00
400. 00000 198. 000 79, 200. 00
0170 210-04016 Modi fy Manhol e (Speci al ) 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0175 210- 04050 *Adj ust Val ve Box 170. 000 128. 000
EACH 0. 000 0. 00
200. 00000 128. 000 25, 600. 00
0180 210- 04070 Adj ust Vel | 5. 000 5. 000
EACH 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
0185 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0190 304-06000  Aggregate Base Course (Cl ass 6) 1, 240. 760 1, 240. 760
TON 0. 000 0. 00
85. 00000 1, 240. 760 105, 464. 60
0195 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 295. 590 1, 295. 250
TON 0. 000 0. 00
110. 00000 1, 295. 250 142, 477.50
0200 403-34841 *Hot M x Asphalt (Grading SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
65. 35000 0. 000 0. 00
0205 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
72.35000 0. 000 0. 00
0206 403-34771 HVA (G SX) (75) (PG 76-28) 41, 622. 900 41, 622. 900
TON 0. 000 0. 00

72.35000 41, 622. 900 3,011, 416. 82



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20751-BI D ESTI MATE RUN 02/ 03/ 2020
PRQJECT: STAO50A- 028 ESTI MATE NO 0011 10: 17: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 411-10255 Emul sified Asphalt (Sl ow Setting) 20, 072. 000 18, 531. 000
GAL 0. 000 0. 00
2.00000 18, 531. 000 37,062. 00
0215 412-00190 *Concrete Pavenent (Patching) 76. 000 63. 000
SY 0. 000 0. 00
280. 00000 63. 000 17, 640. 00
0216 506-00210 Riprap (9 In) 60. 000 58. 190
TON 0. 000 0.00
19. 38000 58. 190 1,127.72
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 390. 000 387. 000
LF 0. 000 0. 00
178. 75000 387.000 69, 176. 25
0225 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 309. 000 309. 000
LF 0. 000 0.00
178. 75000 309. 000 55, 233. 75
0230 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 944. 000 944. 000
LF 0. 000 0. 00
243. 75000 944. 000 230, 100. 00
0231 603-01545 54 In RCP (CIP) 88. 000 88. 000
LF 0. 000 0.00
464. 05000 88. 000 40, 836. 40
0235 604- 13005 Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 726. 00000 2.000 7,452.00
0240 604-16510 Inlet Type 16 (Double) (10 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
5, 929. 00000 10. 000 59, 290. 00
0245 604-19010 Inlet Special (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0246 900-00014  Added Item (Lunp Sum)/ Plug exist. culvert, install 1.000 1.000

inlet, install concrete (LS)
LS 0. 000 0. 00

7, 250. 00000 1. 000 7,250.00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20751-BI D ESTI MATE RUN 02/ 03/ 2020
PRQJECT: STAO50A- 028 ESTI MATE NO 0011 10: 17: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 4.000
EACH 0. 000 0. 00
6, 900. 00000 4. 000 27, 600. 00
0255 604-30015 Manhol e Sl ab Base (15 Foot) 5. 000 3. 000
EACH 0. 000 0. 00
6, 500. 00000 3. 000 19, 500. 00
0260 604-31000 Manhol e Box Base ( Speci al) 3. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0265 608-00000 *Concrete Sidewal k 381. 940 367. 000
SY 0. 000 0. 00
58. 00000 367.000 21, 286. 00
0270 608-00005 *Concrete Sidewal k (Special) 250. 000 228.000
5% 0. 000 0. 00
118. 00000 228. 000 26, 904. 00
0275 608-00010 *Concrete Curb Ranp 579. 350 579. 000
SY 0. 000 0. 00
111. 00000 579. 000 64, 269. 00
0280 608-00015 *Det ect abl e War ni ngs 780.170 780. 000
SF 0. 000 0. 00
45. 00000 780. 000 35, 100. 00
0285 609-21010 *Curb and Cutter Type 2 (Section |-B) 320. 000 262. 000
LF 0. 000 0. 00
40. 00000 262. 000 10, 480. 00
0290 609-21020 *Curb and CGutter Type 2 (Section Il-B) 1, 925. 000 1, 925. 000
LF 0. 000 0. 00
44.00000 1, 925. 000 84, 700. 00
0295 609-22022 *Curb, Gutter and Sidewal k Type 2 (Section I1-B) 0. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0.00
0300 609-24003 *Cutter Type 2 (3 Foot) 80. 000 77.000
LF 0. 000 0. 00

32. 00000 77.000 2,464.00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20751-BI D
PRQIECT STAO50A- 028 ESTI MATE NO. 0011
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0305 609-24004 *Cutter Type 2 (4 Foot) 490. 000
LF
38. 00000
0310 610-00035 *Medi an Cover Material (Concrete)(Special) 5, 868. 140
SF
11. 00000
0315 614-00011 *Sign Panel (Cass I) 711. 000
SF
16. 25000
0320 614-00012 *Sign Panel (Class Il) 1, 088. 000
SF
19. 20000
0325 614-01512 *Steel Sign Support (2-1nch Round)(Post) 1, 400. 000
LF
19. 00000
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 1, 300. 000
LF
28. 00000
0335 614-72860 *Pedestrian Push Button 6. 000
EACH
825. 00000
0340 614-72862 *Pedestrian Push Button (Special) 5. 000
EACH
1, 650. 00000
0345 625-00000 *Construction Surveying 1. 000
LS
51, 700. 00000
0346 625-00001  Const Surveying (Hour) 15. 000
HOUR
150. 00000
0350 626-00000  *Mbbilization 1. 000
LS

565, 850. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

486. 000
0. 000
486. 000

5, 868. 000
0. 000
5, 868. 000

640. 000
0. 000
640. 000

1, 082. 000
0. 000
1, 082. 000

1,196. 000
0. 000
1,196. 000

1, 208. 000
0. 000
1, 208. 000

6. 000
0. 000
6. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1. 000

6. 000
0. 000
6. 000

1. 000
0. 000
1. 000

Page 8

ESTI MATE RUN 02/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:17: 25

AMOUNT

18, 468

64, 548

10, 400

20,774

22,724

33, 824

4, 950

8, 250

51, 700

900

565, 850

00

00

00

40

00

00

00

00

00

00

00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20751-BI D ESTI MATE RUN 02/ 03/ 2020
PRQJECT: STAO50A- 028 ESTI MATE NO 0011 10: 17: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0351 626-00100 Mobilization (w o Autopay) Mobilization for 23rd Lane 1. 000 1.000
Dr ai nage Crossing
LS 0. 000 0.00
18, 100. 00000 1. 000 18, 100. 00
0355 626-01103 Public Information Services (Tier II1l) 1. 000 1.000
LS 0. 000 0. 00
5, 600. 00000 1.000 5, 600. 00
0360 627-00001  *Pavenent Marking Paint 5,137. 000 1, 548. 000
GAL 0. 000 0.00
37.00000 1, 548. 000 57, 276. 00
0365 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 1,145. 000 948. 000
GAL 0. 000 0. 00
105. 00000 948. 000 99, 540. 00
0370 627-30405  *Preformed Thernopl astic Pavenent Marking 3,422. 200 3,422. 000
(vord-Synbol) SF 0. 000 0.00
14. 00000 3,422.000 47,908. 00
0375 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 6, 216. 170 6,216. 000
Li ne
) SF 0. 000 0. 00
12. 00000 6, 216. 000 74,592. 00
0380 630-00000 *Fl aggi ng 3, 000. 000 2,951. 000
HOUR 0. 000 0. 00
30. 00000 2,951. 000 88, 530. 00
0385 630-00007 *Traffic Control Inspection 100. 000 94. 000
DAY 0. 000 0. 00
145. 00000 94. 000 13, 630. 00
0390 630-00012 *Traffic Control Managenent 169. 000 169. 000
DAY 0. 000 0.00
850. 00000 169. 000 143, 650. 00
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 13. 000 13. 000
EACH 0. 000 0. 00
100. 00000 13. 000 1, 300. 00
0400 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00

100. 00000 0. 000 0. 00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20751-BI D ESTI MATE RUN 02/ 03/ 2020
PRQJECT: STAO50A- 028 ESTI MATE NO 0011 10: 17: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 630-80341  *Construction Traffic Sign (Panel Size A) 143. 000 143. 000
EACH 0. 000 0. 00
40. 00000 143. 000 5,720.00
0410 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 106. 000
EACH 0. 000 0. 00
50. 00000 106. 000 5, 300. 00
0415 630-80343 *Construction Traffic Sign (Panel Size O 5. 000 5. 000
EACH 0. 000 0. 00
50. 00000 5. 000 250. 00
0416 630-80344  Const Traf Sign (Spec) 33. 000 13. 000
SF 0. 000 0. 00
18. 15000 13. 000 235.95
0420 630-80350  *Vertical Panel 93. 000 93. 000
EACH 0. 000 0. 00
25. 00000 93. 000 2,325.00
0425 630-80355 *Portabl e Message Sign Panel 8. 000 7.000
EACH 0. 000 0. 00
2, 500. 00000 7.000 17, 500. 00
0430 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 8. 000 8. 000
Type
ype) EACH 0. 000 0. 00
550. 00000 8. 000 4, 400. 00
0435 630- 80360 *Drum Channel i zi ng Devi ce 515. 000 515. 000
EACH 0. 000 0. 00
25. 00000 515. 000 12, 875.00
0440 630-80370 Concrete Barrier (Tenporary) 1, 230. 000 1, 230. 000
LF 0. 000 0. 00
42.00000 1, 230. 000 51, 660. 00
0441 630-80380 Traffic Cone 620. 000 620. 000
EACH 0. 000 0. 00
11. 50000 620. 000 7, 130. 00
0445 630-85010 I mpact Attenuator (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00

1, 250. 00000 3. 000 3, 750. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0450 630-85020

0455

700- 70010

0460

700- 70011

0465

700- 70016

0470

700- 70018

0475

700- 70019

0480

700- 70023

0485

700- 70025

0490

700- 70031

0491

700- 70530

0492 700-70190

C20751

20751-BID
STAO50A- 028

| TEM
DESCRI PTI ON
*Mbbi | e Attenuator
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/' A Interim Surface Repair

F/ A Drai nage | nprovenent

F/ A El ec Serv

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

6. 000

10, 000. 00000

0. 000

F A
1. 00000
0. 000

F A
1. 00000
15, 000. 000

F A
1. 00000
200, 000. 000

F A
1. 00000
481, 006. 990

F A
1. 00000
16, 017. 500

F A
1. 00000
130, 050. 280

F A
1. 00000
30, 000. 000

F A
1. 00000
5,727.180

F A
1. 00000
2,693. 650

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

-12,119.
0.
-12,119.

141, 979.
0.
141, 979.

481, 006.
0.
481, 006.

16, 017.
0.
16, 017.

130, 050.
0.
130, 050.

5,727.
. 000
5,727.

2, 693.
. 000
2, 693.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

670
000
670

000
000
000

990
000
990

500
000
500

280
000
280

. 000
. 000
. 000

180

180

650

650

Page 11

ESTI MATE RUN 02/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:17: 25

AMOUNT

-12,119.

141, 979.

481, 006.

16, 017.

130, 050.

5,727.

2, 693.

.00

.00

.00

67

00

99

50

28

.00

18

65



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20751-BI D ESTI MATE RUN 02/ 03/ 2020
PRQJECT: STAO50A- 028 ESTI MATE NO 0011 10: 17: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0500 700-70595 F/ A DRB On-Demand Conmittee 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 900-00006 Added Item (Dollar)/ Price Reduction Concrete 0. 000 -75.970
DOL 0. 000 0.00
1. 00000 -75.970 -75.97
0901 900-00006 Added Item (Dollar)/ Price Reduction for Overweight 0. 000 -57. 400
Hot M x Asphal t
DOL 0. 000 0. 00
1. 00000 -57.400 -57. 40
CAT 0200 CURRENT AMT $ 7,833,136.27$ 0.00$%$ 7, 305, 479. 65
CAT NO0300 STRUCTURES
0505 202-00195 Renoval of Median Cover 15. 090 15. 000
Sy 0. 000 0.00
10. 00000 15. 000 150. 00
0510 202-00200 Renoval of Sidewal k 22. 000 5. 000
SY 0. 000 0. 00
10. 00000 5. 000 50. 00
0515 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 0. 000 0. 000
Sy 0. 000 0.00
5. 40000 0. 000 0. 00
0520 210-00442 Patch Bridge Curb 7.000 4.000
LF 0. 000 0. 00
50. 00000 4. 000 200. 00
0525 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 581. 000 0. 000
TON 0. 000 0.00
72. 35000 0. 000 0. 00
0530 408-01000 Hot Poured Joint and Crack Seal ant 0. 200 0. 000
TON 0. 000 0. 00

5, 000. 00000 0. 000 0.00



CONTI D: C20751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20751-BID ESTI MATE RUN 02/ 03/ 2020
PRQIECT STAO50A- 028 ESTI MATE NO. 0011 10:17: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURES
0535 412-05100  *Pol yuret hane Sl ab Jacki ng 943. 000 943. 000
LB 0. 000 0. 00
18. 00000 943. 000 16, 974. 00
0540 412-13000 *Concrete Pavenent Joint Repair 2.000 2.000
EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
0545 514-00000 Pipe Railing 8. 000 8. 000
LF 0. 000 0. 00
150. 00000 8. 000 1, 200. 00
0550 518-03000 Sawi ng and Seal i ng Bridge Joint 1, 045. 000 422. 000
LF 0. 000 0. 00
15. 00000 422.000 6, 330. 00
0555 608- 00006 *Concrete Sidewal k (6 Inch) 69. 000 69. 000
SY 0. 000 0. 00
95. 00000 69. 000 6, 555. 00
0560 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 136. 000 136. 000
SF 0. 000 0. 00
55. 00000 136. 000 7,480.00
CAT 0300 CURRENT AMT $ 93,340.25 $ 0.00% 40, 639. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0565 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0570 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1.000 8, 000. 00
0575 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 19, 000. 00 $ 0.00% 19, 000. 00

PRQJECT TOTAL CURRENT AMI $ 7,945,476.52 % 0.00$ 7,365, 118. 65



